Activities with start/end date and responsible team members

ACTVITIES	START DATE	FINISH DATE	ACTIVITY DURATIONS	RESPONSIBLE
First meeting	03.02.2020	03.02.2020	1	Front-end Developer 1
Planning	04.02.2020	07.02.2020	4	Front-end Developer 1
Design/layout	10.02.2020	21.02.2020	10	Graphic Designer
Meeting with customer	21.02.2020	21.02.2020	1	Front-end Developer 1
Photography	10.02.2020	14.02.2020	5	Photograph
Photoedit	17.02.2020	21.02.2020	5	Photograph
Video	24.02.2020	06.03.2020	10	Photograph
Videoedit	09.03.2020	18.03.2020	8	Photograph
Copywrite	10.02.2020	21.02.2020	10	Copywriter
Meeting with customer	19.03.2020	19.03.2020	1	Front-end Developer 1
HTML Home page	17.02.2020	21.02.2020	5	Front-end Developer 1
CSS Home page	24.02.2020	28.02.2020	5	Front-end Developer 1
HTML Profile page	17.02.2020	21.02.2020	5	Front-end Developer 2
CSS Profile page	24.02.2020	28.02.2020	5	Front-end Developer 2
HTML Contact form	02.03.2020	06.03.2020	5	Front-end Developer 1
CSS Contact form	09.03.2020	13.03.2020	5	Front-end Developer 1
HTML Live chat	02.03.2020	06.03.2020	5	Front-end Developer 2
CSS Live chat	09.03.2020	13.03.2020	5	Front-end Developer 2
HTML Info page	16.03.2020	20.03.2020	5	Front-end Developer 1
CSS Info page	23.03.2020	27.03.2020	5	Front-end Developer 1
HTML Product page	16.03.2020	20.03.2020	5	Front-end Developer 2
CSS Product page	23.03.2020	27.03.2020	5	Front-end Developer 2
HTML Online store	30.03.2020	03.04.2020	5	Front-end Developer 2
CSS Online store	06.04.2020	10.04.2020	5	Front-end Developer 2
Testing	30.03.2020	10.04.2020	10	Front-end Developer 1
Meeting with customer	10.04.2020	10.04.2020	1	Front-end Developer 1
Fixing problems	13.04.2020	17.04.2020	5	Front-end Developer 1
Go online	20.04.2020	20.04.2020	1	Front-end Developer 1

TEAM

1	Front-end Developer 1/Project manager
2	Front-end Developer 2
3	Graphic Designer
4	Copywriter
5	Photograph

Meaning of colours

Not started	Colour of responsible person
In process	Purple
Done	Orange

Gantt chart Lofthus Frukt og Saft web site